

	APPENDIX 1
TASKS COMPLETED IN PAST YEAR AND THOSE PENDING

Green denotes completed activities, whereas red denotes pending activities, to be completed before the planned launch in December 2019.
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	No
	Task
	Status
	Progress

	1
	Testpod Design
	Contact Hermon labs
	  

	2
	USRP integration with pass logic: h/w+s/w
	Pending 
	 

	3
	GS antennae tests
	Pending
	

	4
	EM integration
	Waiting for propulsion system + RF cables +cables
	

	5
	Thruster manufacturing
	Under integration
	 

	6
	Fueling – on site/remote
	Before sending to ISIS/launch agreement
	

	7
	Krypton gas procurement
	Complete 
	

	8
	Magnetometer integration
	Procured 
	

	9
	GS Construction
	Ongoing
	

	10
	Geolocation implementation
	Pending
	 

	11
	Thermal analysis
	Ongoing
	

	12
	Elta tests
	Fast freq shift problem
	

	13
	Connect AX 100 to bus
	Check feasibility of Nanomind/FPGA alternatives
	

	14
	Elta emitter 447.1 MHz
	Get S/W interface 
	

	15
	GPS simulator
	Pending
	

	16
	FM Bus
	Pending for GPSDO finalization 
	

	17
	Code optimization
	Complete
	

	18
	DDA/CCA code
	CCA modification 
	

	19
	S/W test vectors
	OCM test
	

	20
	Time sync
	Ongoing
	

	21
	GS HW list/procurement
	Pending (multiple USRP to USB)
	

	22
	Environmental tests
	
	

	23
	Vibration tests
	
	

	24
	Thermal redesign 
	Waiting for dye parameters
	

	25
	Thermal tests
	
	

	26
	Telemetry
	Define protocol
	

	27 
	GS Software
	Ongoing
	

	28 
	S/W test connector
	Pending
	 

	29 
	Wiring
	Pending
	

	30 
	Launch agreement
	Ongoing (waiting for Abe) 
	

	31
	Export license
	
	

	32
	Adjustment for ADC manual commands 
	Ongoing 
	

	33
	Components for FM
	Sun sensor holders, brackets for HDRM, payload filter, magnetometer components, RW cage
	

	34
	Software CR
	
	

	35
	RBF for ICD Remove Before Flight
	
	

	36
	Solar panel deployment. Antenna deployment tests
	
	

	37
	Broken OCXO
	
	



